Oakmont Borough Council 165 (Final)
Minutes of the Regular Meeting July 11, 2011

CALL TO ORDER

The Regular Meeting of Oakmont Borough Council was called to order at 7:01 PM by
President Favo in Council Chambers of the Municipal Building, 767 Fifth Street,
Oakmont, Pennsylvania 15139.

PLEDGE OF ALLEGIANCE

All those who were present and able stood and recited the Pledge of Allegiance.

ROLL CALL

Present: Council Members Donovan, Milberger, Ride, Saxon, Scott, Vagley (arr.
7:10 PM) and President Favo; Solicitor Shoop; Mayor Fescemyer;
Borough Manager Jamison and Assistant Borough Secretary Jensen

Excused: Ms. Saxon and Chief DiSanti

Visitors: Jack Artman, Tom Benecki, Sophia Facaros, Fred Favo, Erin Hill, Paul

Jenkins, Bill Peoples, Dolly Provenza, Matt Provenza, Gary Rogers, AJ
Schwartz, Summer Tissue and Regina Vitti-Lyons

REGISTERED COMMENTS FROM THE PUBLIC

Riverside Park Renovation Bids — A.J, Schwartz from Environmental Planning &
Design, Inc. (EPD) addressed Council regarding the dearth of bids received for the
Court & Playground Resurfacing Bid (one bid received) and the Track Resurfacing
Bid (no bids received).

After contacting some of the contractors who had picked up bid specs but not bid, Mr.
Schwartz said he felt that the time constraints specified within both bids was the
biggest factor in the lack of bids. Most contractors’ schedules were already set for the
summer by the time the Requests for Bid were issued. They would have had to "fit us
in" and would have also been subject to the penalty clause in the specifications if not
completed on time. This is why they were reluctant to bid, commented Mr. Schwartz.

Regarding the one bid received from Northern Athletic Construction for the Court &
Playground Resurfacing Project and why it came in so high, Mr. Schwartz identified
problems within the bid specifications. Specifically, he cited Specification ltems B2,
B5, C3 and C4 as the problems.

The contractor misinterpreted the wording in Item B2, which resulted in a much higher
bid. Having to do with the repainting of existing playground equipment, Mr. Schwartz
estimated the real cost to be around $5,000.00, not $23,000.00, as bid. He said the
contractor was to have a better number within a week's time.

With regard to ltem B5, the fencing already around the Park is a residential-grade
fencing, costing $15.00 per linear foot. The contractor deviated from the specs and
gave a price for commercial-grade fencing, instead, which cost $30.00 per linear foot.
A decision will have to be made as to whether commercial- or residential-grade
fencing should be put in. There is a significant difference - $40,000.00 - in the cost.

Item C3, concerned with completely replacing one portion of the tennis courts
because of a tree roots, and Item C4, the overlay paving for the rest of the courts, did
come in a little bit higher than expected, said Mr. Schwartz. He suggested trying to
negotiate a reduction in price to $3.00 per square yard in return for a more relaxed
schedule. The contractor has already indicated that he would consider this, said Mr.

Schwartz.
Mr. Schwartz went on to suggest that the Track Resurfacing portion of the Park

Renovation Project be rebid so that the asphalt portion of the track’s surface could be
done in Fall 2011, at 2011 asphalt prices, and the synthetic portion laid down later in
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